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November 30, 2013

RE:

Dear Mr. Greulich:

This letter

Mr. Gary Greulich
New Jersey Department of Environmental Protection
Northern Regional Office
7 Ridgedale Avenue
Cedar Knolls, NJ 07927

Program Interest Number: 621084
Case Tracking Number: E20040531-Industrial

Requirements, according to N.J.A.C. 7:26E-6.6, are shown below in bold Italics, with Hull/Duke 
Linden’s update following. The report certification required by N.J.A.C. 7:26E-1.5 is included in 
Attachment A.

Remedial Action Progress Report No. 17 for the Industrial #1 Redevelopment Area 
Portion of the Former General Motors (GM) Linden Assembly Plant, 1016 West Edgar 
Road, Linden, Union County, New Jersey 07036; DUK059.701.0155.

On May 28, 2009, the New Jersey Department of Environmental Protection (NJDEP) approved 
the New Jersey Remedial Action Workplan and RCRA Corrective Measures Proposal 
Addendum No. 2 (RAWP) for the Industrial #1 Redevelopment Area of the Former GM Linden 
Assembly Plant. The May 28, 2009 approval letter requested Remedial Action Progress Report 
for the Industrial #1 Redevelopment Area on/by November 30, 2009. Subsequent reports are 
submitted on a quarterly basis.

As discussed during extensive correspondence with NJDEP, the Industrial #1 Redevelopment 
Area was sold during the current reporting period by Linden Development LLC to Duke Linden 
LLC (Duke Linden). Duke Realty Corporation is a primary member of both the former owner 
(Linden Development LLC) and new owner (Duke Linden) and will provide for consistent 
implementation of the previously-approved remedial strategy outlined in RAWP Addendum 
No. 2. The project team that has represented Linden Development LLC to date will continue to 
implement the project on behalf of Duke Linden. As part of the property transaction, NJDEP 
assigned the following updated identification numbers for the industrial portion of the Former 
GM Plant which includes the Industrial #1 Redevelopment Area:

constitutes Remedial Action Progress Report No. 17 for the Industrial #1 
Redevelopment Area. Hull & Associates, Inc. (Hull) has prepared this report on behalf of Duke 
Linden to summarize remedial activities completed on the Site between September 1, 2013 and 
November 30, 2013.

Campbells Run Business Center, 300 Business Center Drive, Suite 320, Pittsburgh, Pennsylvania 15205 

412.446.0315 412.446.0324 fax www.hullinc.com

1. NJDEP requires a description of each planned remedial action
I. scheduled to be Initiated or completed within the reporting period



a.

b.

c.

d.

li.
HI.

Regrading the site to achieve the grade necessary to support the proposed 
redevelopment;

Constructing building slabs, parking areas and roadways and placing one foot 
of clean soil over geotextile fabric in future greenspaces to preclude direct 
contact exposures to future receptor populations and/or provide cover to 
historical fill material; and

actually Initiated or completed during the reporting period; and 
scheduled but not Initiated or not completed during the reporting period, 
Including the reasons for the noncompliance with the approved schedule.

Surveying to demonstrate that all areas are covered with engineering controls 
(e.g., building slabs, parking areas and roadways) or one foot of clean soil.

Establishing deed restrictions or environmental covenants to maintain 
commercial/industrial land use at the Site;

However, as discussed with the NJDEP case team during recent phone correspondence, 
Duke Linden is proceeding with speculative construction of the northern proposed industrial 
building within the Industrial #1 Redevelopment Area. The building footprint is consistent 
with the footprint presented in the RAWP. As discussed in previous quarterly reports, 
earthwork and grading to support the northern building have been proceeding during 
previous reporting periods. The earthwork continued during the current period as 
summarized below. Primary building construction activities are anticipated to commence 
during the next reporting period.

Fill Material Import
Table 1 provides a summary of the materials imported to date for the Industrial #1 
Redevelopment Area.

Targeted Earthwork
As discussed in previous quarterly reports, Duke Linden initiated targeted earthwork within 
the northern portion of the Industrial #1 Redevelopment Area. The earthwork included 
importing additional fill materials, asphalt milling in targeted areas and placement of 
structural fill to raise the existing grade within the footprint of the proposed northern 
industrial building. All activities were conducted consistent with the approved RAWP.

These remedial activities are directly related to construction activities associated with the 
future redevelopment at the Site which are dependent upon finalization of agreements with 
end users. Duke Linden has been working throughout the reporting period to establish 
agreements with end users to ultimately occupy various portions of the Site. Given that end 
user agreements have not been established, a majority of the construction activities 
described in the RAWP have not yet been initiated.

Soil
As outlined in the approved RAWP, the remedial activities for soils on the Industrial #1 
Redevelopment Area consist of the following;
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1. Crushed aggregate from Impact Recovery and Reuse Center in Lyndhurst, 
NJ, which is an NJDEP-licensed Class B recycling center.

During the reporting period, approximately 15,885 cubic yards (cy) of fill material were 
imported from the following source:

Groundwater
The RAWP for the Industrial #1 Redevelopment Area was limited to soils. Groundwater 
actions, if any, are related to resolution of the disputed groundwater issue between the Site 
and neighboring Merck Pharmaceutical facility. NJDEP recently reviewed Duke Linden’s 
latest investigation report prepared by Hull related to the disputed groundwater issue (i.e., 
MW-97 Monitoring Well Cluster Installation and Supplemental Groundwater Sampling 
Report, July 2012). NJDEP issued a technical comment letter dated November 30, 2012 
outlining the findings from the agency review of the July 2012 report. NJDEP’s letter 
indicates that no sources have been identified on the Duke Linden property that created the 
groundwater contamination in the dispute. The letter requests that Linden Development 
(now Duke Linden) perform an additional year of groundwater monitoring in the southern 
portion of the site. A work plan for the groundwater sampling was submitted in late-March 
2013 and is currently under NJDEP final review.

As indicated in the previous quarterly report, approximately 5,341 cubic yards of granular fill 
was previously imported from a construction project associated with the development of the 
Jersey City Municipal Service Complex (JCMSC) located on Linden Avenue in Jersey City, 
NJ. The JCMSC material was held in a quarantine location while QA sampling and analysis 
was completed. The analytical results for the additional QA sampling were received during 
the current reporting period and indicate that the material meets the acceptance criteria for 
the Site. Analytical results and the associated laboratory reports are provided on the 
compact disc in Attachment B.

While the groundwater sampling plan remains under review, Linden Development / Duke 
Linden initiated groundwater sampling activities at the property during the reporting period. 
The groundwater sampling was conducted in consultation with the NJDEP case team. 
Specifically, monitoring wells that are included in the proposed plan and located within the 
footprint of the proposed northern industrial building were sampled in late-October 2013 so 
that a round of groundwater quality data could be obtained prior to building construction. As 
discussed recently with the NJDEP case manager, the wells within the building footprint 
require abandonment to allow for the building construction to proceed in the immediate 
future. Following sampling of applicable wells, selected monitoring wells within the 
proposed building footprint were abandoned. The wells were abandoned during the week of 
November 11, 2013 by a New Jersey licensed driller in accordance with applicable rules and

Crushed aggregate imported from Impact Recovery and Reuse Center Is soured by an 
NJDEP-licensed Class B recycling center. Pursuant to the approved RAWP, 
characterization sampling for materials obtained from licensed Class B facilities is not 
required beyond that which is required pursuant to the facility’s license. The fill supplier 
conducted characterization and quality assurance sampling and results indicate that no 
parameters are present above applicable standards. The fill supplier’s certification package 
with laboratory reports is provided on the compact disc in Attachment B.
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2. NJDEP requires discussion of problems and delays In the Implementation of the 
RAWP, which should Include proposals for corrections.

regulations. A map showing the abandoned wells and the proposed building footprint is 
provided in Attachment C.

As noted above, establishment of agreements with end users is the driving force behind the 
redevelopment of the Site and implementation of the RAWP. Duke Linden continues to 
pursue agreements with end users and will provide updates in subsequent quarterly reports.

As discussed previously, Duke Linden will be proceeding with construction of the northern 
industrial building during the next reporting period.

Duke Linden is continuing to pursue agreements with end users for the remainder of the 
Industrial #1 Redevelopment Area. In the interim, conditions at the Site are stable given that 
GM’s original cover types (asphalt, building pads, etc.) remain intact across a majority of the 
area. In portions of the site where Duke Linden is currently placing structural fill to support 
future building construction, site contractors are employing best management practices and 
are complying with applicable laws/regulations.

4. NJDEP requires submittal of a revised schedule pursuant to N.J.A.C. 7:26E-6.5, to 
reflect the changes as noted In 1 through 3 above.

The anticipated schedule for construction of the northern industrial building is provided in 
Attachment D.

A facility-wide groundwater sampling event was initiated on November 20, 2013 and was 
proceeding at the time of this writing. The wells included in the facility-wide event include 
those outlined in the proposed groundwater monitoring plan, as well as several additional 
wells requested by the NJDEP case team via email dated September 26, 2013. Results 
from the groundwater sampling activities will be provided in a future report.

3. NJDEP requires proposals for a deviation from, or modification to, the approved 
RAWP.

As discussed above, remedial activities are directly related to construction activities 
associated with the future redevelopment at the Site which are dependent upon 
establishment of agreements with end users. Given current economic conditions, a majority 
of the construction activities described in the RAWP will not be implemented until 
redevelopment deals with end users are established.

Storm Sewer (AOI-18)
Remedial activities associated with AOI-18 are complete, as documented in Remedial 
Action Progress Report No. 1 (November 2009).

No deviations from, or modifications to, the approved RAWP are planned or required at this 
time.
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The permits required for initiation of the remedial activities are summarized below.

Submitted; under review

6. NJDEP requires a listing of each remedial action to be performed during the next 
reporting period.

The fill supplier's certification package with laboratory reports related to QA sampling of fill 
material from the Impact Recovery and Reuse Center (NJDEP-licensed Class B recycling 
center) and the JCMSC are provided on the compact disc in Attachment B.

7. NJDEP requires costs of each remedial action 
I. 
li.

5. NJDEP requires an updated status of all permit applications relative to the critical 
path schedule.

Annual summary of all remedial action costs Incurred to date; and 
Revised cost estimate for remedial actions remaining to be performed.

Grading and building pad construction
Installation of building foundation components 
Installation of new utility lines
Erection of precast wall panels
Initial portion of structural steel erection

8. NJDEP requires a tabulation of sampling results (according to N.J.A.C. 7:26E- 
3.13(c)3) received during the reporting period and a summary of the data and any 
conclusions, presentedin a format consistent with N.J.A.C. 7:26E-4.8.

The overall cost estimate for completing remedial activities remains consistent with that 
presented in the RAWP (i.e., approximately $11,900,000 for earthwork and construction of 
engineering controls).

The bulk of construction and remedial implementation has not yet commenced. Costs that 
have been incurred include approximately $7,000 for AOI-18 storm sewer cleaning, 
approximately $15,000 for UST closure activities and approximately $370,000 for earthwork 
activities to date.

During the next reporting period, primary construction activities related to the northern 
industrial building will be initiated. Anticipated activities are listed on the schedule provided 
in Attachment D and are summarized as follows:

__________ Notes_________
Site plan approved by City of 
Linden Planning Board_____
NPDES Permit No. 0088323 
Approved by Somerset-Union 
Conservation District

Status

Approved 11/17/08 

Approved 9/16/09 

Approved 9/16/09

Mr. Gary Greulich
November 30,2013
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Permit/Approval Type

Planning Board Approval

NPDES Permit (Storm Water)

Soil Conservation District

Building Permit for North 
Industrial Building



//.

///.

/V.

/.
//.

//.

No wastes were generated during the current reporting period.

No additional support documentation Is available.

12. NJDEP requires that any additional support documentation that is available also 
be provided (photos, etc.).

groundwater elevation maps with groundwater flow shown Immediately 
before and during active groundwater remediation;
graphs depicting changes In concentrations over time for all Impacted 
wells as well as all down-gradient wells;
summary of volume of water treated since last reporting period and the 
total volume treated since active remedial action commenced; and
Summary of groundwater contamination, Indicating either that 
contamination remains above applicable standards (include a proposal 
detailing additional remedial actions) or that concentrations are below 
applicable standards.

9. NJDEP requires a summary of active groundwater remedial actions 
I.

Tabulation of waste characterization samples collected, Including the 
physical state of the material, volume, number of samples, analyses 
performed and results;
Listing of types and quantities of waste generated by the remedial action 
during the reporting period as well as to date; 
Name of the disposal facility used;
Transporters* dates of disposal; and
Manifest numbers of each waste shipment.

11. NJDEP requires a description of all wastes generated as a result of the remedial 
action 
I.

The RAWP for the Industrial #1 Redevelopment Area was limited to soils only. Therefore, 
this section is not applicable.

10. NJDEP requires a summary of natural remediation groundwater remedial actions 
Summary table of the groundwater monitoring results collected; and 
Conclusions whether data Indicate that natural remediation Is no longer 
appropriate (must then also submit a revised RAWP)

The RAWP for the Industrial #1 Redevelopment Area was limited to soils only. Therefore, 
this section is not applicable.

Mr. Gary Greulich
November 30,2013
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Sincerely,

Attachments

ct:

Bill Dennis
Senior Project Manager

Brian Strohl - Duke Linden, LLC 
Clifford Ng - U.S. EPA Region 2 
Joseph M. Sorge - J.M. Sorge, Inc.

Mr. Gary Greulich
November 30,2013
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The next scheduled remedial action progress report will include remedial actions completed 
between December 1, 2013 and February 28, 2013. Please feel free to contact Bill Dennis at 
(412) 446-0315 with any questions regarding the update provided herein.
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Quantity1'Supplier Material Type Anticipated Site UseSourceImport Date

Structural fill to be covered by engineering controls800 cy SoilsCity of Rahway, NJ

Soils Structural fill to be covered by engineering controlsCity of Linden, NJ 2,865 cy

Structural fill to be covered by engineering controlsPure Earth, Inc. 2,973 cy Soils

Structural fill to be covered by engineering controlsSoilsAWT Environmental Services, Inc. 3,397 cy

Structural fill to be covered by engineering controls15,680 cyDEMREX and Altchem EnvironmentalMay 2010

Structural fill to be covered by engineering controlsSoils1,178 cyPure Earth, Inc.June 2010

Structural fill to be covered by engineering controlsCity of Linden, NJ 2,300 cy SoilsJune 2010

Structural fill to be covered by engineering controlsPure Earth, Inc. 1,516 cy SoilsJuly 2010

Structural fill to be covered by engineering controls658 cy SoilsPure Earth, Inc.8/24/10

Structural fill to be covered by engineering controlsSoils567 cyPure Earth, Inc.9/23/10

Unrestricted (Virgin Source Material)Crushed StoneWeldon Materials 142 cy9/27/2010

Unrestricted (Virgin Source Material)Crushed StoneWeldon Materials 55 cy9/29/2010

Structural fill to be covered by engineering controlsPure Earth, Inc. 699 cy Soils10/5/10

Structural fill to be covered by engineering controls655 cy Soils10/19/10 Pure Earth, Inc.

Structural fill to be covered by engineering controlsSoils12/15/10 328 cyPure Earth, Inc.

Structural fill to be covered by engineering controlsSoils165 cy12/16/10 Pure Earth, Inc.

Unrestricted (Virgin Source Material)Impact Environmental Soils12,710 cy

1 OF 3

Dec 2011 
through 2/16/12

Soils/Crushed
Concrete

HULL a ASSOCIATES, INC.
PITTSBURGH, PENNSYLVANIA

NOVEMBER 2013
DUK059.701.0005.XLS

UNDEN DEVELOPMENT LLC SITE (FORMER GM LINDEN ASSEMBLY PLANT)
1016 WEST EDGAR ROAD. LINDEN, NJ

QUARTERLY REPORT NO. 17 * INDUSTRIAL NO. 1 REDEVELOPMENT AREA

TABLE 1
SUMMARY OF FILL MATERIALS IMPORTED AS OF NOVEMBER 22, 2013

Soils and Crushed Concrete - Imported Prior to Current Reporting Period 2~ 

City of Rahway, NJ - Former firing range 
soil stockpile________________________
City of Linden, NJ - 2300 S. Wood Street - 
soil stockpile from City's Parks Dept. 
New 121st. Police Precinct -970 Sanders
Street, Staten Island, NY - excess soils 
from construction project______________
Newark Public Schools Stadium - excess
soils from construction project__________
Newark Brick Tower - Residential Tower 
Demolition - processed backfill material 
New 121st. Police Precinct -970 Sanders
Street, Staten Island, NY - excess soils 
from construction project______________
City of Linden, NJ - Library Site - excess 
soils from construction project__________
New 121st. Police Precinct -970 Sanders
Street, Staten Island, NY - excess soils 
from construction project______________
New 121st. Police Precinct -970 Sanders
Street, Staten Island, NY - excess soils 
from construction project______________
New 121st. Police Precinct -970 Sanders
Street, Staten Island, NY - excess soils 
from construction project______________
Weldon Materials - crushed stone (virgin 
source)_____________________________
Weldon Materials - crushed stone (virgin 
source)______________ ______________
New 121st. Police Precinct -970 Sanders
Street, Staten Island, NY - excess soils 
from construction project______________
New 121st. Police Precinct -970 Sanders
Street, Staten Island, NY - excess soils 
from construction project______________
New 121st. Police Precinct -970 Sanders
Street, Staten Island, NY - excess soils 
from construction project______________
New 121st. Police Precinct -970 Sanders
Street, Staten Island, NY - excess soils 
from construction project______________
MTA/LIRR East Side Access Project - 
native sand and gravel from installation of 
new railroad tunnels

April / May
2010

April / May
2010

Pre-February
2010

Pre-February
2010



Quantity1'Supplier Anticipated Site UseSource Material TypeImport Date

Structural fill to be covered by engineering controlsCity of Linden, NJ 681 cy Soils

Unrestricted (Virgin Source Material)Impact Environmental 15,019 cy Soils

Impact Environmental 18,877 cy Soils Structural fill to be covered by engineering controls
5/15/12

387 cy3 Unrestricted (Virgin Source Material)Impact Environmental Soils
8/17/12

Structural fill to be covered by engineering controlsImpact Environmental 63,449 cy Soils
8/17/12

12,765 cy Soils Unrestricted (Virgin Source Material)Impact Environmental

4,582 cy4 Unrestricted (Virgin Source Material)Impact Environmental Soils
New York, NY

Structural fill to be covered by engineering controlsImpact Environmental 8,913 cy Soils
11/21/12

11/22/12 525 cy5Impact Environmental Soils Unrestricted (Virgin Source Material)

11/22/12
Soils Structural fill to be covered by engineering controlsImpact Environmental 1,269 cy

Structural fill to be covered by engineering controlsImpact Environmental Soils

Impact Environmental Structural fill to be covered by engineering controls3,000 cy Soils

Structural fill to be covered by engineering controlsImpact Environmental 2,500 cy Soils

Structural fill to be covered by engineering controlsImpact Environmental 1,627 cy Soils
8/23/13

2 OF 3

8/18/12 through Impact Recovery and Reuse center 
(NJ DEP Class B Recycling Facility)

NOVEMBER 2013
DUK059.701.0005.XLS

2/17/12 through 
5/15/12

5/16/12 through 
8/17/12

2/16/13 through 
5/14/13

2/7/12 and 
2/8/12

2/17/12 through Impact Recovery and Reuse center 
(NJDEP Class B Recycling Facility)

2/16/13 through 
5/14/13

HULL & ASSOCIATES, INC.
PITTSBURGH, PENNSYLVANIA

400 Park Avenue South
through 2/15/13 New York, NY

2/16/13 through 
5/14/13

TABLE 1
SUMMARY OF FILL MATERIALS IMPORTED AS OF NOVEMBER 22, 2013

LINDEN DEVELOPMENT LLC SITE (FORMER GM LINDEN ASSEMBLY PLANT)
1016 WEST EDGAR ROAD, LINDEN, NJ

QUARTERLY REPORT NO. 17 - INDUSTRIAL NO. 1 REDEVELOPMENT AREA

5/16/12 through 400 Park Avenue South 
New York, NY

8/18/12 through 400 Park Avenue South 
11/21/12

City of Linden, NJ - 2300 S. Wood Street - 
soil stockpile from City’s Parks Dept. 
MTA/LIRR East Side Access Project - 
native sand and gravel from installation of 
new railroad tunnels

5/16/12 through Impact Recovery and Reuse center 
(NJDEP Class B Recycling Facility)

MTA/LIRR East Side Access Project - 
native sand and gravel from installation of 
new railroad tunnels

Impact Recovery and Reuse center 
through 2/15/13 (NJDEP Class B Recycling Facility)

South Waterfront - 3rd Street and Frank 
Sinatra Dr., Hoboken, NJ - excess soils 
from construction project._______________
Prudential Towers - 74 to 84 Halsey Street, 
Newark, NJ - excess soils from 
construction project.___________________
Prudential Towers - 74 to 84 Halsey Street, 
Newark, NJ - excess soils from 
construction project.

5/15/13 through Impact Recovery and Reuse center 
(NJDEP Class B Recycling Facility)

1,291 cy6



Quantity1‘SupplierSource Material Type Anticipated Site UseImport Date

5,341 Cy7Impact Environmental Soils
8/23/13

Subtotal: 186,913 cy

Soils and Crushed Concrete - Imported During Current Reporting Period

Impact Environmental Structural fill to be covered by engineering controls15,885 cy Soils
11/22/13

Subtotal: 15,885 cy

Total for Soils and Crushed Concrete Imported to Date: 202,798 cy

Asphalt Millings Subgrade material for future paved areasCity of Linden, NJ 1,434 cy

Subtotal: 1,434 cy

NANA

Subtotal:

Total for Asphalt Millings Imported to Date: 1,434 cy

3 OF 3

0 cy

0 cy

HULL & ASSOCIATES, INC.
PITTSBURGH, PENNSYLVANIA

8/24/13 through Impact Recovery and Reuse center 
(NJDEP Class B Recycling Facility)

City of Linden, NJ - Residential Streets - 
asphalt millings

TABLE 1
SUMMARY OF FILL MATERIALS IMPORTED AS OF NOVEMBER 22, 2013

5/15/13 through Jersey City Municipal Center, Jersey City, 
NJ - excess soils from construction project

NOVEMBER 2013
DUK059.701.0005.XLS

Structural fill to be covered by engineering 
controls; Material is currently placed in a 
quarantine area pending results of additional 
quality assurance sampling that was conducted to 
meet the required sampling frequency specified in 
the RAWP.

LINDEN DEVELOPMENT LLC SITE (FORMER GM LINDEN ASSEMBLY PLANT)
1016 WEST EDGAR ROAD, LINDEN, NJ

QUARTERLY REPORT NO. 17 - INDUSTRIAL NO. 1 REDEVELOPMENT AREA

Asphalt Millings - Imported During Current Reporting Period

None during current reporting period

Notes:
1. Quantity estimated based on import weight tickets and a conversion factor of 1.5 tons per cubic yard.
2. Materials imported prior to 2011 were stockpiled in the Industrial #1 Redevelopment Area, but the final disposition at the overall site was not yet determined.

As such, the pre-2011 materials are included in the volume totals for both the Retail Redevelopment Area and Industrial #1 Redevelopment Area. Starting in 2011, imported 
materials were placed directly within the specific redevelopment area where the material will ultimately be used.

3. The imported material from this source totaled 773 cy and was stockpiled between the Industrial #1 and Retail Redevelopment Areas. The volume shown is 50% 
of the total volume imported (the other 50% was allocated to the Retail Redevelopment Area).

4. The imported material from this source totaled 9,164 cy and was stockpiled between the Industrial #1 and Retail Redevelopment Areas. The volume shown is 50% 
of the total volume imported (the other 50% was allocated to the Retail Redevelopment Area).

5. The imported material from this source totaled 2,713 cy and was stockpiled between the Industrial #1 and Retail Redevelopment Areas. The volume shown is the estimated 
portion stockpiled in Industrial #1. The balance (estimated 2,188 cy) was stockpiled in the Retail Redevelopment Area.

6. The imported material from this source totaled 2,583 cy and was stockpiled between the Industrial #1 and Retail Redevelopment Areas. The volume shown is the estimated 
portion stockpiled in Industrial #1. The balance (estimated 1,291 cy) was stockpiled in the Retail Redevelopment Area.

7. The imported material from this source totaled 13,352 cy and was stockpiled between the Industrial #1 and Retail Redevelopment Areas. The volume shown is the estimated 
portion stockpiled in Industrial #1. The balance (estimated 8,011 cy) was stockpiled in the Retail Redevelopment Area.

Asphalt Millings - Imported Prior to Current Reporting Period 

Pre-February
2010



ATTACHMENT A

Report Certification



Certification

Date: /// ^ *> /' <3

Linden Development, LLC
By:

Linden Development, LLC
ISRA Case Number E20040531-lndustrial

Notary

I certify under penalty of law that I have personally examined and am familiar 
with the information submitted herein and all attached documents, and that 
based on my inquiry of those individuals immediately responsible for obtaining 
the information, to the best of my knowledge, I believe that the submitted 
Information is true, accurate and complete. I am aware that there are significant 
civil penalties for knowingly submitting false, inaccurate or incomplete information 
and that I am committing a crime of the fourth degree if I make a written false 
statement which I do not believe to be true. I am also aware that if I knowingly 
direct or authorize the violation of any statue, I am personally liable for the 
penalties.

4® 
H® 
"7^■'

— subsent, 
on this 

"A Deena E. Grlest 
■E: Notary Public-State of Ohio 

: My Commission Expires 
May 29. 2017

Sworn to and subscribed to before 
me on this day
of 2013

Kinfan/

William J.dJ&Boer, Executive V.P.



ATTACHMENT B

Compact Disc with Laboratory Results

1. Fill Material Certification Package and Laboratory Reports for Lyndhurst Class B 
Recycling Facility

2. Fill Material Certification Package and Laboratory Reports for Jersey City Municipal 
Service Center



ATTACHMENT C

Map Showing Abandoned Monitoring Wells





ATTACHMENT D

Anticipated Construction Schedule for Northern Industrial Building



9/25/13

FinishID Task Name Duration Start

V PRECONSTRUCTION ACTIVITIES1917 days

8 wks
Release

Thu 11/28/13 27Fri 9/27/13

Building Permit

J

V SITE WORK CONSTRUCTION11/22 *

30 days 2/18

9/8 + Substantial Cqmpletion/Occupancy

Date: Wed 9/25/13

11/26 

11/29 ■ 

12/24

5/15 | 

5/20 1 

5/26

25 days

15 days

10 days:

Fri 7/18/14 

Mon 11/25/13 
Mon i/i 3/14

12/17

12/17 

1/7 | 

1/21

Sitework Permit

Foundation Release

< Concrete Pavl ng 

| Asphalt Paving 

£ Landscaping

1

3

2 Design Release

13

14

15

16

JO
' 4 “

~5~

~8~

’ 9“

7
~6~

17

18

19

20

21 
~22

23

24

25

26

27

28

29

30
Tl’

32

33
^34 

”35

36

38
“3f

3Sf

40

41

42

PRECONSTRUCTION ACTIVITIES

Utility Approvals

Fri 10/11/139/30
Thu 10/3T/131/27

Jrter. 
8/25

Tue 8/29/06

Tue8/29/06 

0 days: Fn 9/27/13

Life Safety Systems Testing 

Punch List & Final Clean

Substantial Completion/Occupancy

190 days

35 days’

28 days 
.........

45 days:

Duke
REALTY

MB MEp

I Paint Exterior
8/12 ■ Life|safety Systems Testing 

8/26 ■ Punch Ust& Final Clean

BUILDING CONSTRUCTIONBUILDING CONSTRUCTION

Foundations

Underground Plumbing & Electric 
Precast Concrete Wail Panels 

Structural Steel Erection
Roofing

Slab On Grade

Caulk Wall Panels

Building 50% Dried In

Exterior Doors & Punched Windows 
.... MEP....................................................

Paint Exterior

27 days

37 days;

12 days 

0 days 
17 days' 

60 days

Foundations

Underground Plumbing & Electric

■I Precast Concrete Wall Panels

Structure I Steel Erection
■ Roofiig |

g^BI Slab Qn Grade

5/8 ■ Cau k Wall Panels

5/14 * Building 50% Dried In

Exterior Doors & Punched Windows

2/18 mBBI 

4/8 ■ 

4/29

Mon 9/8/14 

Mon 2/3/14 

Mon 3/3/14 

Thu 2/27/14 

Mon 4/21/14 

Wed 5/14/14 

Wed 6/18/14 

Fri 5/23/14 

Wed 5/14/14 
' Fri 6/6/14 

Mon 8/11/14 
Fri'7/4/14 

Mon 8/25/14 

Mon 9/8/14 
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